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Sector: NUTRITION 

Sub-sector: Management of Severe Acute Malnutrition (SAM) 

Indicator Baseline Target (by end of project) Achieved Q3 Cumulative 

Number of health care 

providers and volunteers trained 

in the prevention and 

management of SAM, by sex 

and by age 

60 health workers; 400 

Community Health Workers 

(CHW) trained in the 

prevention and management 

of SAM 

104 additional health workers and 

600 additional Community Health 

Workers trained in the prevention 

and management of SAM 

42 additional health 

workers (39 female and 3 

male) trained in the 

prevention and 

management of SAM 

84 additional health workers (42 

female and 42 male) and 600 

additional CHWs (128 female 

and 472 male) trained in the 

prevention and management of 

SAM 

Number of sites 

established/rehabilitated for 

outpatient care 

30 sites (health posts) 

established/ rehabilitated for 

outpatient care 

49 sites established/ rehabilitated 

for outpatient care 

1 site established/ 

rehabilitated for outpatient 

care 

50 sites established/ 

rehabilitated for outpatient care 

Number of beneficiaries treated 

for SAM, by sex and by age 

14,147 treated for SAM, 

6,932 female (49%) and 

7,215 male (51%), age 0-59 

months 

7,185 additional treated for SAM, 

3,521 female (49%) and 3,664 

male (51%), age 0-59 months 

2,955 additional treated for 

SAM, 1,902 female (57%) 

and 1,053 male (43%), age 

0-59 months 

9,372 additional treated for 

SAM, 5,121 female (55%) and 

4,251 male (45%), age 0-59 

months 

Rates of admission, default, 

death, cure, relapse, non-

response/transfer and length of 

stay 

31.8% or more children 

found to be severely 

malnourished admitted to 

OTPs; default rate of 7%; 

death rate of 0.21%; cure 

rate of 91%; relapse rate not 

available; nonresponse-

transfer not available; length 

of stay of 5 weeks; coverage 

rate of 31.8% 

children with SAM 

50% or more children found to be 

severely malnourished admitted 

to OTPs; default rate of 15% or 

less; death rate of less than 10% 

(SC) 5% (OTP); cure rate of 75% 

or above; relapse rate of 5%; 

nonresponse-transfer rate of 0%; 

length of stay less than 6 weeks; 

coverage rate of 50% (in rural 

areas as outlined in Sphere) 

Percentage of children 

found to be severely 

malnourished admitted to 

OTPs available by end of 

project; default rate of 

6.65%; death rate of 0.62% 

(SC) 0.38% (OTP); cure 

rate of 93.49%; relapse rate 

of 7.93%; non response-

transfer rate of 0.48%; 

length of stay 4.26 weeks; 

coverage rate of 28.7% 

 

 

Percentage of children found to 

be severely malnourished 

admitted to OTPs available by 

end of project; default rate of 

6.65%; death rate of 0.62% (SC) 

0.38% (OTP); cure rate of 

93.49%; relapse rate of 7.93%; 

non response-transfer rate of 

0.48%; length of stay 4.26 

weeks; coverage rate of 28.7% 

Contract Number AID-OFDA-G-14-00089 

Amount of Funding: $800,000 

Time Period of Agreement: June 1, 2014 – May 31, 2015 

Country: Niger 

Location: Filingué region, Niger 

Number of Beneficiaries: Direct: 33,176 

Primary Point of Contact/Title: Amber Kubera, Program Officer 

Phone Number: 212.377.4019 

E-Mail Address: Amber.Kubera@rescue.org 
VSLA activity in Kochilang Touarag 

mailto:Amber.Kubera@rescue.org
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Sub-sector: Infant and Young Child Feeding and Behavior Change 

Indicator Baseline Target (by end of project) Achieved Q3 Cumulative 

Number and percentage of 

infants 0-<6 months of age who 

are exclusively breastfed 

Data not available 40% of infants 0-<6 months of 

age are exclusively breastfed 

 33.3% of infants 0-<6 

months of age are 

exclusively breastfed 

33.3% of infants 0-<6 months of 

age are exclusively breastfed 

Number and percentage of 

children 6-<24 months of age 

who receive foods daily from 4 

or more food groups (to achieve 

minimum dietary diversity) 

Data not available 30% of children 6-<24 months of 

age who receive foods daily from 

4 or more food groups (to achieve 

minimum dietary diversity) 

20.9% of children 6-<24 

months of age who receive 

foods daily from 4 or more 

food groups (to achieve 

minimum dietary diversity) 

20.9% of children 6-<24 months 

of age who receive foods daily 

from 4 or more food groups (to 

achieve minimum dietary 

diversity) 

Number of people receiving 

behavior change interventions, 

by sex and age (0-11 months, 1-

4 years, 5-14 years, 15-49 

years, 50-60 years, and 60+ 

years) 

0 people receiving behavior 

change interventions 

16,887 people receiving behavior 

change interventions, by sex and 

age (0-11 months, 1-4 years, 5-14 

years, 15-49 years, 50-60 years, 

and 60+ years) 

2,955 people receiving 

behavior change 

interventions (2,660 

women, 295 men; 2807 

aged 15-49 years, 148 aged 

50-60 years) 

9,372 people receiving behavior 

change interventions (8,435 

women, 937 men; 8,903 aged 

15-49 years, 469 aged 50-60 

years) 

Notes on Nutrition sector activities:  
 42 health workers were trained in the prevention and management of SAM as well as on Infant and Young Child Feeding, resulting in 84 total health workers 

trained.  

 Total beneficiaries treated for severe acute malnutrition (SAM) include 9,372 children from 0 to 59 months, with 5,121 females and 4,251 males. Data was 

recorded from September 2014 to February 2015; March 2015 data will be available in the next report.  

 A SLEAC survey was conducted in December 2014 to find admission and coverage rates with the support of coverage monitoring network (CMN). It covered the 

four departments of two heath districts including Filingué heath district, and find that coverage rate in Filingué was estimated to 28.7% (95% CI: 22.2% - 35.2%). 

The main barriers identified to achieving the target coverage rate of above 50% include long distances to get to health centers, the health status of the caretaker 

who must bring the child with SAM, and conflicting activities of caretakers at home. 

 A KAP survey was completed in March 2015 and the report will be available with the final report.  

Sector: WATER, SANITATION, AND HYGIENE (WASH) 

Sub-sector: Hygiene Promotion 

Indicator Baseline Target(by end of project) Achieved Q3 Cumulative 

Number of people receiving 

direct hygiene promotion 

(excluding mass media 

campaigns and without 

double-counting)  

0 people receiving direct 

hygiene promotion 

16,887 people receiving direct 

hygiene promotion (excluding 

mass media campaigns and 

without double-counting) 

2,955 people receiving 

direct hygiene promotion 

(excluding mass media 

campaigns and without 

double-counting) 

9,926 people receiving direct 

hygiene promotion (excluding 

mass media campaigns and 

without double-counting) 

Number water and hygiene 

committees active within 

three to six months after 

reactivation/creation 

0 water and hygiene 

committees active 

49 water and hygiene committees 

active within three to six months 

after reactivation/creation 

49 water and hygiene 

committees active within 

three to six months after 

reactivation/creation 

49 water and hygiene 

committees active within three 

to six months after 

reactivation/creation 

Number and proportion of 

health facilities with soap and 

water at the hand washing 

stations 

7 (18%) of health facilities 

have soap and water at hand 

washing stations 

35 (90%) of health facilities have 

soap and water at the hand 

washing stations 

40 (100%) health facility 

has soap and water at the 

hand washing stations 

40 (100%) of health facilities 

have soap and water at the hand 

washing stations 
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Sub-sector: Sanitation Infrastructure 

Indicator Baseline Target (by end of project) Achieved Q3 Cumulative 

Number of people directly 

benefitting from this 

sanitation infrastructure 

program 

0 people directly benefitting 

from this sanitation 

infrastructure program 

24,170 people directly benefitting 

from this sanitation infrastructure 

program 

5,990 people directly 

benefitting from this 

sanitation infrastructure 

program 

18,922 people directly 

benefitting from this sanitation 

infrastructure program 

Number of hand washing 

facilities present within the 

target population 

38 hand washing facilities are 

present within the target 

population 

39 hand washing facilities are 

present within the target 

population 

40 hand washing facilities 

are present within the 

target population 

40 hand washing facilities are 

present within the target 

population 

Number and proportion of 

health facility latrines 

completed and clean 

No data available 39 (100%) of health facility 

latrines are completed and clean 

31 (79%) of health facility 

latrines are completed and 

clean 

31 (79%) of health facility 

latrines are completed and clean 

Notes on WASH sector activities: 

 9,926 people benefited from awareness sessions on hand washing, including caretakers of children with SAM and recipients 

of cash distributions.  

 Water and hygiene committee members were identified and committees were established this quarter.  

 A regular supply of soap for all 40 health centers has been maintained and will continue into the next quarter, benefitting 40 

health facilities. 

 Constructions of 8 latrines blocks (2 latrines per block, including separate latrines for men and women with a hand washing 

station) were started during this quarter and will be completed in April 2015. A focal point from the Committee of Health 

Management will take the lead to ensure cleaning and maintenance of latrines. 

 

Sector: ECONOMIC RECOVERY AND MARKET SYSTEMS 

Sub-sector: Livelihoods Restoration 

Indicator Baseline Target (by end of project) Achieved Q3 Cumulative 

Number of people assisted 

through livelihood restoration 

activities, disaggregated by sex 

0 people assisted through 

livelihood restoration 

activities 

500 women assisted through 

livelihood restoration activities 

500 women assisted 

through livelihood 

restoration activities  

500 women assisted through 

livelihood restoration activities 

Percent of beneficiaries reporting 

their livelihoods restored within 

three to six months after 

receiving support 

0 beneficiaries reporting 

their livelihoods restored 

within three to six months 

after to receiving support 

85% of beneficiaries reporting 

their livelihoods restored within 

three to six months after receiving 

support 

0% of beneficiaries 

reporting their livelihoods 

restored within three to six 

months after receiving 

support (to be completed in 

the end of project) 

0% of beneficiaries reporting 

their livelihoods restored within 

three to six months after 

receiving support (to be 

completed by end of project) 

Total USD amount channeled 

into the program area through 

sub-sector activities 

0 USD channeled into the 

program area through sub-

sector activities 

$111,000 USD amount channeled 

into the program area through 

sub-sector activities 

$34,125 USD amount 

channeled into the program 

area through sub-sector 

activities 

$34,125 USD amount channeled 

into the program area through 

sub-sector activities 

Sub-sector: Microfinance 

Indicator Baseline Target(by end of project) Achieved Q3 Cumulative 

Nurse training in Filingue health center 
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Number of people, 

disaggregated by sex, or MSEs 

newly receiving financial 

services or continuing to 

receive financial services due to 

USAID/OFDA support 

0 people or MSEs newly 

receiving financial services 

or continuing to receive 

financial services due to 

USAID/OFDA support 

500 women newly receiving 

financial services or continuing to 

receive financial services due to 

USAID/OFDA support 

874 women newly 

receiving financial services 

or continuing to receive 

financial services due to 

USAID/OFDA support 

887 women newly receiving 

financial services or continuing 

to receive financial services due 

to USAID/OFDA support 

Percentage of financial service 

accounts/groups supported by 

USAID/OFDA that are 

functioning properly 

0% financial service 

accounts/groups supported 

by USAID/OFDA that are 

functioning properly 

90% of financial service 

accounts/groups supported by 

USAID/OFDA that are 

functioning properly  

100% of financial service 

accounts/groups supported 

by USAID/OFDA that are 

functioning properly 

100% of financial service 

accounts/groups supported by 

USAID/OFDA that are 

functioning properly 

Total USD amount channeled 

into the program area through 

sub-sector activities 

0 USD channeled into the 

program area through sub-

sector activities 

$0 USD amount channeled into 

the program area through sub-

sector activities 

$0 USD amount channeled 

into the program area 

through sub-sector 

activities 

$0 USD amount channeled into 

the program area through sub-

sector activities 

 After approval of the MFI sub award, one round of cash transfer was completed by ASUSU SA, a micro-

finance institution. This transfer distributed $65 to 500 very poor women with a child under 5 years old.  

 30 Village Saving and Loan Associations (VSLAs) have continued regular savings and loans meetings, 

and include 874 women participants in 15 targeted villages. A management information system (MIS) for 

the VSLAs has also been established to collect data of the 30 VSLAs, which recorded 12 dropouts and 

one death among the beneficiaries. Dropouts are largely due the movements of families to other localities. 

 The VSLA members in eight of the VSLA groups have decided not to apply interest rates on loans due to 

their religious convictions, which do not allow this. Following discussion with IRC teams, two VSLA 

members have decided to accept the interest on the loan if the amount is added to a “solidarity fund”, 

which will go to assist all members of the group, rather than being seen as interest. The remaining groups 

are not applying interest rates.  

 

Sector: AGRICULTURE AND FOOD SECURITY 

Sub-sector: Improving Agricultural Production/Food Security 

Indicator Baseline Target (by end of project) Achieved Q3 Cumulative 

Projected increase in number of 

months of food self-sufficiency 

due to distributed seed 

systems/agricultural input for 

beneficiary households 

0 increased months of food 

self-sufficiency prior to 

distributed seed 

systems/agricultural input 

for beneficiary households 

 

2 increased months of food self-

sufficiency due to distributed seed 

systems/agricultural input for 

beneficiary households 

0 increased months of food 

self-sufficiency due to 

distributed seed 

systems/agricultural input 

for beneficiary households 

(available by end of 

project) 

0 increased months of food self-

sufficiency due to distributed 

seed systems/agricultural input 

for beneficiary households 

(available by end of project) 

Number of people benefiting 

from seed systems/agricultural 

input activities, disaggregated 

by sex 

0 people benefiting from 

seed systems/agricultural 

input activities 

500 women benefit from seed 

systems/agricultural input 

activities 

500 women benefited from 

seed systems/agricultural 

input activities 

500 women benefited from seed 

systems/agricultural input 

activities 

Number and percentage of 

beneficiaries demonstrating 

Data not available 400 (80%) of beneficiaries 

demonstrate knowledge of 

0 (0%) of beneficiaries 

demonstrated knowledge 

328 (66%) of beneficiaries 

demonstrated knowledge of 

Cash distribution in Boulkass 
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knowledge of appropriate crop 

protection procedures 

appropriate crop protection 

procedures 

of appropriate crop 

protection procedures 

appropriate crop protection 

procedures 

Notes on Agriculture and Food Security sector activities: 

 To improve the food production of the 500 women that received agricultural inputs and training in the last quarter, the 

IRC established five agricultural plots (one in each village targeted for this activity), each with adequate water points and 

protected by fences. Formal nurseries will be created in these plots in accordance with norms established by the Ministry 

of Agriculture. Additional seeds and gardening materials will be provide to beneficiaries in the next quarter for these 

plots. 

 In collaboration with the Ministry of Agriculture, technical support was provided to beneficiaries on agricultural activities 

during monthly meetings, and follow-up visits were conducted in the last quarter. An estimate of the production and 

number of increased months of food self-sufficiency will be available in the next quarter. 

 

 

 

 

Agricultural activities in Faria Beri 


